

Proposed timescales

TP-Collaboration/feedback/engagement



Blood and Transplant

Jan-Feb 2025

Reviewing previous and similar frameworks- *these will be placed on the NTPN prior to engagement events.*

May-June 2025


Synthesise ideas and start first draft

Oct 2025

Share with wider group. Opportunity to feedback/comment

Jan-March 2026

Sign off with writing group and relevant stakeholders



Throughout process stakeholder engagement



Throughout process stakeholder engagement



TP-Collaboration/feedback/engagement



NHS

Blood and Transplant

Jan-Feb 2025

1

Ask TP steering group and working group to connect to networks to share the list of resources (Frameworks, competencies etc) already pulled together and to ask if there are any additional ones they can share for consideration (including from origin professions) .

Feb-May 2025

2

Plan discussion events (up to 4, facilitated by JR) – activity to understand why people do their job (to create values statement), explore what has been agreed so far from the project engagement with TPs ,clarify skeleton structure, concept and purpose of Prof Dev Framework, discuss levels of practice and activity to agree on purpose statement

Sept-Nov 2025

3

Share sections with the NTPN and ask for feedback from TPs via anonymous survey

Jan 2026

4

Once complete draft has been co-created, send out to all TPs (invite TPs from across UK and ROI, people supporting the development of them, operational and strategic leads) for consultation

Mar-April 2026

5

Share final draft version with NTPN gather reflections from group / celebrate / close project but identify potential next steps including implementation, regular review of the Framework (and the process for doing so)



Please note events will be virtual- they will be held a different times to Ensure collaboration and feedback from as many TPs as possible. Invites will be sent via NTPN administrators. Proposing to use Padlet during the sessions.